| SOLVAY
SODA ASH JOINT VENTURE

SOLVAY

March 19, 1998

Jeremy Lyon

WDEQ-AIir Quality Division
122 West 25" Ave.
Cheyenne, WY 82002

RE: CT-1347 Status and Section 30 Revisions

Dear Jeremy:

Per our conversation this morning, the expected start-up date for the first
phase of the Expansion Project (CT-1347) has been postponed.
Construction will continue, but at a slower pace than originally planned.
However, the modifications to the existing calciners (AQD #s 17 and 48) has
proceeded as planned. One of the calciners (CA-1) associated with the
common stack of AQD #17 has been modified, as well as AQD #48 (CA-3).
Official notification of the completion of these projects is forthcoming.

Following is a table depicting the revised schedule for the three phases of
construction for CT-1347.

Phase | Begin Construction | Start-Up Source AQD #

I February 1998 September 2000 | 76, 79, 80, 81, 82
L] March 2000 January 2001 83

1} March 2002 January 2003 85

The revised schedule for CT-1347 modifications to existing sources are

noted in the table below:

Source AQD # Begin Modification Complete
17 (CA-1 only), 48 February 1998 February 1998
17 (CA-2 only) 1st Qtr 1999 1st Qtr 1999

| 2B, 47 3rd Qtr 1999 3rd Qtr 2000
10,11,14,44 1st Qtr 2000 3rd Qtr 2000
53 1st Qtr 2000 1st Qtr 2001

As | mentioned, | met with David Hill on February 19" concerning our plans
to revise Section B of our Section 30 permit application. The revision will
include MD-282, CT-1347, and permit waivers that have been issued since
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the original submittal of the Section 30 application in November 1995. We
anticipate completion and submittal to your office within the next few weeks,
definitely before April 20.

If you have any questions concerning the revised schedule for CT-1347, or
our plans to revise Section B of the Section 30 permit application, please
contact me at (307) 872-6571.

Sincerely,

W AR

Dolly A. Potter
Environmental Engineer

Cc: Dan Oison

Lee Gribovicz
David Hill
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